
Amendment to Project Agreement

Nisqually Land Trust 16-1450A

Wilcox Reach - North Shoreline Protection

Project Sponsor: Project Number:

Project Title: Amendment Number: 4

Amendment Type:

Cost Change

To add $83,239 in 2019 PCSRF and $56,236.39 PSAR balance from project 18-1385, which is complete but 

needs to be closed short. Transfer of PSAR funds is approved by Lead Entity and RCO Director on 8/28/2020 

(decision log)

Amendment Description:

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows : 

New AmountOld Amount

Amount % %Amount

RCO - PSAR $858,236.00 $914,472.39  76.27%  72.31%

RCO - SALMON FED PROJ $50,000.00 $133,239.00  4.44%  10.54%

Project Sponsor $217,000.00  19.28% $217,000.00  17.16%

Total Project Cost $1,125,236.00  100% $1,264,711.39  100%

Admin Limit

A&E Limit

$26,261.97  2.42% $29,551.99  2.42%

$0.00  0.00% $0.00  0.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall 

remain in full force and effect.  In witness whereof the parties hereto have executed this Amendment .

Kaleen Cottingham

State Of Washington

Recreation and Conservation Office

Nisqually Land Trust

                                                                   

                                                                   
                                                                   

                                                                   

BY: BY:

AGENCY:

TITLE:

DATE:

TITLE:

DATE:

Director

Pre-approved as to form:

BY:                         /S/

Assistant Attorney General

                                                                   

                                                                   

AMENAGR1.RPT

General Fund - Federal RCW 77.85, WAC 420

PSAR Project Cost Change Amendment

  For

Executive Director

Nov 18, 2020

Joe Kane
Scott Robinson (Nov 18, 2020 14:36 PST)

Nov 18, 2020

https://wastaterco.na2.echosign.com/verifier?tx=CBJCHBCAABAATZ-lKQJVUgNIKPX0PTPmXlOzB-913Lzi
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